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February 26, 2004

TO: Each Supervisor

FROM: James A. Noyes
Director of Public Works

LAC+USC MEDICAL CENTER REPLACEMENT PROJECT
QUARTERLY CHANGE SUMMARY REPORT - PERIOD ENDING DECEMBER 2003
SPECS. 6550; C.P. 70787

Attached is our detailed Change Summary Report, identifying changes approved by your
Board as well as changes approved under delegated authority for the period October 2003
through December 2003. All change order costs reported remain within the original project
budget authorized by your Board on December 3, 2002, which includes a 7.9 percent
change contingency.

Change Summary

In the quarter ending December 31, 2003, there have been 184 construction change
orders executed for an aggregate value of $225,822, funded from the project
construction contingency funds. Additionally, two supplemental agreements have been
issued. The first, in the amount of $60,544 for design services funded from the
architect/engineer contingency funds, was issued to the project Architect of Record,
HOK/LBL, under the authority delegated to the Director for changes to the Jail Ward
design. The second, also funded from the architect/engineer contingency funds in the
amount of $300,000 for consultant services, was authorized by your Board on
December 16, 2003, and was issued to the Geotechnical Engineer of Record, URS.
Both supplemental agreements are shown on the attachment. In addition to providing
this quarterly summary to your Board, we review an itemized list of every change and
proceed order executed by Public Works at the monthly Project Advisory Committee
meetings.
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If you have any questions or need additional information, please call me or your staff
may contact David Howard at (626) 300-2300.

SB:pdw

Quarterly change order report_oct-dec_2003.doc

Attach.

cc: Chief Administrative Office (John Edmisten, Norm Braverman)
Executive Office
Department of Health Services (Fred Leaf, Azar Kattan)
Project Advisory Committee (Nick Patsaouras, A. Redmond Doms, Jerry Epstein)



ATTACHMENT - PART |

LAC+USC MEDICAL CENTER REPLACEMENT PROJECT
CHANGE SUMMARY ANALYSIS
(October 1, 2003, to December 31, 2003)
Total Change Orders Issued this Quarter 184
Total Value of All Construction Changes this Quarter| $225,822
Total Value of All Medical Equipment Changes this Quarter $0
Total Value of All A/E and Consultant Services Changes this Quarter $360,544
Total Value of All Changes This Quarter $586,366
CONSTRUCTION CHANGES
Board Approved Last Quarter Changes Executed | Balance Remaining Percent of
Contingency Remaining Balance This Quarter This Quarter Contingency Remaining
$39,488,624 $39,485,947 (3) $225,822 $39,260,125 99.42%
MEDICAL EQUIPMENT AND FFE CHANGES
Board Approved Procurement Last Quarter Changes Executed | Balance Remaining Percent of Procurement
Contingency Remaining Balance This Quarter This Quarter Contingency Remaining
$6,000,000 $6,000,000 $0 $6,000,000 100.00%
A/E AND CONSULTANT SERVICES CHANGES
Board Approved Last Quarter Changes Executed | Balance Remaining Percent of
Contingency Remaining Balance This Quarter This Quarter Contingency Remaining
$7,393,416 $7,329,571 &) $360,544 $6,969,027 94.26%|(1, 2)

Note:
1. HOK/LBL Associated Architects-Supplemental Agreement 2 (not to exceed amount of $60,544).

2. URS Corporation-Supplemental Agreement 3 (not to exceed amount of $300,000).

3. The "Last Quarter Remaining Balance" of Construction Contingency funds for this report ($39,485,947) is $7,791 more than the
balance reported last quarter to compensate for a change order which was included in the last report although it was not executed
until this quarter.

4. The "Last Quarter Remaining Balance" of A/E and Consultant Services Contingency funds for this report ($7,329,571) is $63,845
more than reported last quarter to compensate for a Supplemental Services Agreement which was erroneously reported in both
previous reports.

QUARTERLY CHANGE SUMMARY REPORT 02/26/2004; 10:51 AM



ATTACHMENT - PART 2

LAC+USC MEDICAL CENTER REPLACEMENT PROJECT
CHANGE DETAIL ANALYSIS
(October 1, 2003, to December 31, 2003)
Change Date
Building Description Number Executed Value
Level B1 Wall Size 0005 12/23/2003 $ 948.00
Linac Footing Modifications 00011 11/24/2003 $ -
Removal of Unsuitable Soils 00012 11/12/2003 $ 1,955.00
Clarification of slab reinforcement 00019 10/21/2003 $ -
RFIs 00070 and 00219 0021 12/23/2003 $ 5,321.00
Bulletin OP-09-Drag Connection Sch. 00026 11/24/2003 $ -
J.5 Wall Opening (RFI 313) 00028 12/4/2003 $ 815.00
Steel 90 Elbows vs PVC Elbows 00029R1 |12/4/2003 $ (9,680.00)
Footing size at C.8 line (RFI 12) 00032 11/3/2003 $ 877.00
Outpatient Department Underpinning of Sewer Line 00034 12/15/2003 $ 11,965.00
Building B&S 363, 366, 373, 377, 383, 392 0037 12/23/2003 $ 387.00
Rev. Sleeve @K.5 wall (386-R2) 00039 11/4/2003 $ 875.00
Design for W12x14 to W16 (402) 00040 12/9/2003 $ 853.00
Beam to Wall Detail @ G/7.9 Level 1 00056 12/9/2003 $ -
Revised framing at depression (381) 0058 12/9/2003 $ 2,083.00
Eyebolts & Door Supports (301, 405) 00063 12/15/2003 $ 11,275.00
Beam Conn/Anchor Bolt (250R1,480) 00067 11/4/2003 $ -
Folding Panel Partitions (523) 00088 12/4/2003 $ 3,884.00
Depressed Deck @ J.5/ 6-7 (631) 00096 12/9/2003 $ 1,363.00
North Retaining Wall Redesign OP-19 0104 12/23/2003 $ 3,033.00] $ 35,954.00 |
OSHPD Corrections to NTBs 00001 11/18/2003 $ -
Raise Shoring Tiebacks 00004 10/6/2003 $ 987.00
6" AD-2 Discrepancies- Area X 00013 10/6/2003 $ 365.00
Slab-on-Grade Concrete psi (IB-08) 00015 10/9/2003 $ 5,880.30
Sum Pit Modifications (IB-04) 00018 12/3/2003 $ 13,442.50
Autocad issue for S3.1V 00023 10/31/2003 $ -
Central Plant Unistruts & Pulling Irons (1B-30) 00039 10/22/2003 $ 6,926.00
Str. IBs 06, 25, 26, 31, 34 00035 11/18/2003 $ 1,145.00
Shoring Encroachment @ Line V 00036R1 |12/30/2003 $ 2,125.00
CMU Foundation Change (IB-35 & 36) 00038 10/30/2003 $ -
U/G Condenser water routing 00043 12/8/2003 $ -
Lintel Beam @ Line S/ 30.8 to 32.8 00049 12/30/2003 $ -
Rebar in Wall @ Line V & CD, CP-18 00054 12/16/2003 $ - $ 30,870.80 I
Bulletin No. 1 00001 11/17/2003 $ 30,927.00
IB#5 Soft Water 00003 11/4/2003 $ -
Underslab Drainage Piping Conflicts 00004 11/17/2003 $ 41,907.00
Non-Native Material 00005 11/3/2003 $ 21,767.00
RFI 161 Isolator Removal Path, IB29 00019 10/10/2003 $ -
RFI #269 J.9 & 17 Vert. Splice Req 00020 12/10/2003 $ 661.00
RFIs 199 & 139, IB's 6 & 18 00024 10/2/2003 $ 7,089.00
RFI 134&193 Sleeves Und Grade Bms 00035 12/9/2003 $ 20,000.00
RFIs 297 & 368, IB's 45 & 46 00038 10/15/2003 $ -
Diagnostic & Treatment RFI 213, Steel 90 elbows/PVC elbows 00047 10/2/2003 $ (13,900.00)
Building RFls 434, 435, 453R1, 473 00051 11/4/2003 $ -
IB 57 RFI 264, 442, 442R1, 470, 471 00052 12/30/2003 $ 2,554.00
RFI 494 & 495, IB 66 & 67 NCNs 00061 10/15/2003 $ -
RFI 540, IBs 72,73 & 75 00063 12/17/2003 $ -
RFI 454-R1 Flex Duct 00066 12/30/2003 $ -
RFI 491, Pads / Block Walls to Deck 00071 12/4/2003 $ -
RFI1 479, 480, 481 Wall Types 00073 12/30/2003 $ 6,085.00
RFI1 380 Rigid v Cable Seismic Brace 00074 12/30/2003 $ -
RFI 241&344 Revs to Specs IB 28&69 00075 12/2/2003 $ -
CO#3, Revise TI&O Prog Requirements 00076 11/12/2003 $ - $ 117,090.00 I
IB# 03, 04, 07, 09 -12 (Concrete) 00002 10/30/2003 $ 16,841.00
Shoring Changes (Bull.IP-3&IP-4) 00003 10/10/2003 $ (26,154.00)
IB#6,13, 14, 15 (Concrete & Steel) 00004 10/23/2003 $ 3,586.00
IB#8,16-18 (Elevation,Weld,Rebar) 00006 10/23/2003 $ 3,601.00
Inpatient Tower Spiral Ties for Piles 00008 10/22/2003 $ -
Elevator 1-10 Pit Depths (RFI60-R1) 00012 10/23/2003 $ 4,027.00
Revise Typ. Beam/ Column Connection 00016 11/25/2003 $ -
IB#21, Anchor Bolt Embed Depth 00017 10/23/2003 $ 4,664.00
Pipe sleeves at 31/G/H 00018 10/22/2003 $ -

Const Oct03-Dec03-Revised Feb04

02/26/2004



ATTACHMENT - PART 2

CHANGE DETAIL ANALYSIS
(October 1, 2003, to December 31, 2003)

LAC+USC MEDICAL CENTER REPLACEMENT PROJECT

Const Oct03-Dec03-Revised Feb04

Change Date
Building Description Number Executed Value

Bults for Various RFls 27 thru 61 00019 10/23/2003 $ -
IB#25 - Footing Depth @ E/29 00021 10/23/2003 $ 1,149.00
IB#55-Concrete Specs-bonding agent 00022 10/22/2003 $ -
IB #32, Elec. Cable Tray B1/ L1 00023 10/23/2003 $ 330.00
RFls #00095 & 00105 00029 10/22/2003 $ -
IB#43 Wall @ 33LineBtwn K&K.6 00030 11/18/2003 $ -
Wall street in sloped footing 00031 10/22/2003 $ -
Closed ties vs. open ties (rev.) 00032 10/22/2003 $ -
IB#38 Material Sizes 00033 12/4/2003 $ -
Detail at top of wall-line 17.3 00034 11/25/2003 $ 7,791.00
Bulletins/Various RFls 109 to158 00038 12/17/2003 $ 1,157.00
Deck sleeves 00043 12/4/2003 $ -
Blitns/VariousRFls; 207, 215, 352 00049 10/9/2003 $ -
Steel 90 elbows vs PVC elbows 00062 10/10/2003 $ (20,494.00)
Stair P1 00065 11/25/2003 $ 399.00
Stair R4 wall opening 00067 10/23/2003 $ 230.00
IB#24 Conc fill utilities footings 00074 11/25/2003 $ -
RFls #00031, 00304, & 00343 00078 10/22/2003 $ -
10" concrete wall line 17.3/H.3-P 00080 10/22/2003 $ -
AH ID Discrepancy 00081 10/9/2003 $ -
Rooftop Kitchen Equipment Layout 00082 10/22/2003 $ -
PROVIDE MISSING DIMENSIONS 00083 10/22/2003 $ -
Arch. CIP wall along grid "N" 00085 11/25/2003 $ 4,436.00
Wall thick. trans.@stair 4 Grid K.6 00086 10/22/2003 $ -
IB#27 FOR OPENING W26 BY 256 00089 12/17/2003 $ 5,949.00
Parapet detail and elevation 00090 10/9/2003 $ -
Curtain Wall Sill Detail at Level 3 00091 10/23/2003 $ -
Dimension Discrepancy on 8th Floor 00092 11/25/2003 $ -
Line 28.4- face 3' wall 00093 12/16/2003 $ -
IP W&V CONFLICTS AT COL 28.9/0, U/G 00096 10/9/2003 $ -
WASTE PIPE SIZING 00098 10/9/2003 $ -
IB#49 Stair R4 Connection 00099 11/25/2003 $ -
W-6 WATER CLOSETS IN PUB CHILD TOIL {00100 12/4/2003 $ -
IB#52 Two#7s Mislocated, 21&H.4ILN 00102 12/17/2003 $ -
SERVICE SINK OVER STEEL BEAM 00103 12/4/2003 $ -

Inpatient Tower Dowel @ perimeter wall @ grid G/21 00104 10/8/2003 $ -
Footing CJ @ mechanical basement 00107 10/22/2003 $ -
Bm locations about grid A/31 & A/23 00108 12/4/2003 $ -
CLARIFICATION TO MCH RFI# 00245-R1 00109 10/22/2003 $ -
IB#60 Waste Pipe Conflict w/ Wall 00111 11/25/2003 $ 1,222.00
INCREASE WALL SIZE AT COL. D.5/28.4 00112 11/5/2003 $ -
Conflict with Location of Slab Jog 00113 12/4/2003 $ -
Filler plate 00116 12/16/2003 $ -
Location of pipe column 00117 12/16/2003 $ -
Gusset plate requirements 00118 11/25/2003 $ -
CONFIRLoading dock dimension D.5/34 00120 12/17/2003 $ 2,732.00
Footing CJ @ grid M/31.1 00122 10/29/2003 $ -
Column splice plate welding regs 00123 11/25/2003 $ -
Anchor bolts B/22.9, F/25 00124 12/17/2003 $ 1,427.00
ACCESS.CHASE NEED WC-6 RM 2N221 00127 12/17/2003 $ 1,090.00
RFI 05 AH-10 RA RISER SIZE 00130 10/22/2003 $ -
WC-6 NOT COMPAT. W/ THE 6A/4 Wall 00132 12/4/2003 $ -
Nuetral and Equiment Gnd 00136 10/10/2003 $ -
Detail 13/A6.26 Not Shown 00137 10/23/2003 $ -
EXTENDED FURRING NEEDED 00138 11/6/2003 $ -
INSUFFICIENT BEAM/WALL CLEARANCE 00139 11/6/2003 $ -
Elevations from previous rfis 00140 10/9/2003 $ -
COLUMN 26/B FURRING 00145 10/9/2003 $ -
DIM. TO FINISH WALLS IN RM. 2N126 00146 10/29/2003 $ -
Recessed Valve Box Sequence 00147 11/25/2003 $ -
Stepped footing and sally port col. 00148 12/16/2003 $ -
Precast Concrete Type 00150 10/23/2003 $ -
R1 IP NEED 8" WALL ROOM 1P316 00156 11/6/2003 $ -
CONFIRMATION OF MV LINE SIZE 00157 10/9/2003 $ -
GREASE WASTE SYSTEM CONFLICTS 00158 10/29/2003 $ -
GREASE WASTE SYSTEM CONFLICTS 00159 10/29/2003 $ -
GREASE WASTE SYSTEM CONFLICTS 00160 10/29/2003 $ -
GREASE WASTE SYSTEM CONFLICTS 00161 10/29/2003 $ -
Placement of CIP walls 00163 10/29/2003 $ -
Sloping duct banks away from bldgs 00164 12/4/2003 $ -

02/26/2004



ATTACHMENT - PART 2

LAC+USC MEDICAL CENTER REPLACEMENT PROJECT
CHANGE DETAIL ANALYSIS
(October 1, 2003, to December 31, 2003)
Change Date
Building Description Number Executed Value
Louver @ arch. wall along Grid "N" 00167 11/6/2003 $ (256.00)
Stair R2 parapet wall elevation 00168 11/6/2003 $ 2,072.00
Satir R2 stairway width conflict 00169 11/25/2003 $ 229.00
Floor Box Layout Dimensions 00170 10/29/2003 $ -
Caulking Access for Precast 00171 10/23/2003 $ -
Approval of form material 00172 12/16/2003 $ -
Reveal pattern for stair R4 00173 11/6/2003 $ 262.00
Weld of bent plate to gusset plate 00174 12/30/2003 $ -
WASTE AND VENT RISER N-5 IN AREA N1 |00175 12/30/2003 $ -
Top of wall RFI 139, 140, 142 00176 12/30/2003 $ -
IP FLOOR SINK DIM. RM 1P313 00181 12/17/2003 $ 602.00
Waterproof req. for elev.1 thru 10 00184 12/17/2003 $ 464.00
R.D, OSD, AND PLANTER DRAIN CONFLIC (00188 10/29/2003 $ -
Penetrations Cut/Interrupt Rebar 00193 10/29/2003 $ -
Arch. CIP plywood material 00199 12/5/2003 $ -
Clarify Med Gas Outlets 00200 11/6/2003 $ 8,370.00
IB#47 Stair Wall verf Ln 22-22/A-B 00202 10/29/2003 $ -
Kitchen ICW / ECW Piping Discrepanc 00208 12/4/2003 $ 231.00
Elev 9: Added Machine Beam Spt 00215 12/17/2003 $ 710.00
Waterproofing @ Area 3.0G 00216 12/17/2003 $ 2,028.00
HHW Pump Piping 00241 10/23/2003 $ -
Wall Conflict With Beam, Rm. 2R315- 00242 11/25/2003 $ -
baseplate coverage 00247 12/17/2003 $ 667.00
Notch of TS @ E.O.S along M/25-26 00249 12/17/2003 $ 2,570.00
Precast @ Metal Screen Door 00250 12/4/2003 $ -
Inpatient Tower Sally port column @ stepped footing 00252 11/25/2003 $ 162.00
Elevator Seperator Beams 00253 12/17/2003 $ 260.00
Dimension to Precast @21/L.6 00254 12/4/2003 $ -
Verify Dimension to Face of Precast 00256 12/4/2003 $ -
Dowels for column encasement 00259 12/4/2003 $ -
Drill & Dowel for Ambulance SOG 00268 11/25/2003 $ -
Charpy V-Notch Testing 00270 12/30/2003 $ -
Concrete wall finish along A/24.7- 00272 12/16/2003 $ 10,865.00
IB#92, Stair Channel Connection 00277 11/25/2003 $ -
IB#85, Revised Detail S10 &11/S9.02 00279 12/4/2003 $ -
IB#96; 4" TD Core, (RFI 841, 859) 00284 12/16/2003 $ -
IB#63 EpoxAnchForVertBentReb Rfi455 00285 12/30/2003 $ -
IB#69 Add. Splice Provided @ Colmns 00288 12/30/2003 $ -
IB#74 ProvisionDetail/BentAnchBolt 00289 12/30/2003 $ -
IB#97 Propane tank rebar tails 00294 12/16/2003 $ -
IB#101 Alt.FootingDetailShearDowels 00295 12/17/2003 $ -
IB#102 StairPItStringersSteelGrade 00296 12/30/2003 $ -
IB#104 ElevGuiderailsDimensions 00297 12/30/2003 $ -
IB#106 UndergroungCopperPipping 00299 12/9/2003 $ 347.00
Pressure Switches required (RFI1633) 00305 12/16/2003 $ -
10" SD and OSD Lines at Col. K/30 00313 12/30/2003 $ -
ISAT seismic bracing submittal 00315 12/5/2003 $ -
IB#110 Attachment of track to steel 00336 12/30/2003 $ -
IB#118 Grid A wall missing dowels 00339 12/16/2003 $ -
IB#121 ConfirmationSOG, Conduit Ins 00340 12/17/2003 $ 1,030.00| $ 44,596.00 |
Final Site County Corrections to NTBs 00001 10/6/2003 $ 311.00
BMP NCNs 8 & 13 (Ref. DFN #2) 00005 10/8/2003 $ (3,000.00)] $ (2,689.00)
VALUE OF CHANGES - OCTOBER 1, 2003, TO DECEMBER 31, 2003: $ 225,821.80] $ 225,821.80 |

Const Oct03-Dec03-Revised Feb04

02/26/2004
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LAC+USC MEDICAL CENTER REPLACEMENT PROJECT

CHANGE DETAIL ANALYSIS
(October 1, 2003, to December 31, 2003)

A/E AND CONSULTANT SERVICES CHANGES

Description

Supplemental

Agreement Value
A/E Jail Ward Changes $60,544.00
CS Geotechnical Monitoring Services 1 $300,000.00
A/E AND CONSULTANT SERVICES CHANGES - OCTOBER 1, 2003, TO DECEMBER 31, 2003: $360,544.00
TOTAL VALUE OF CHANGES - OCTOBER 1, 2003, TO DECEMBER 31, 2003: $586,365.80

A-E & Consultant

02/26/2004
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